

AEPSA - ANNUAL WORK PLAN 2024-25 – TECHNICAL PROGRAMMES

| Sr. No | Partner Country | June – July, 2024 | Aug-Sept, 2024 | Oct.- Nov, 2024 | Dec- 24-Jan, 2025 | Feb- March, 2025 |
|---------------|------------------------|---|---|--|---|---|
| 1 | Bangladesh | 1. Initiate Developing Country Extn Profile (CEP) | 1.CEP Work continues 2.Document Extension Innovations 3.Document Success Stories | 4.Work on Cross Learnings pathways on identified innovations 5.Studying the possibilities of scaling 6.Activate ICT Network to facilitate the above. 7. Mid - Term Review | 8.Exchange of Review visits & 9. Joint Actions on Collaborative mode with stakeholders | 10.Replicon of scalable innovations/ experiences & success stories in member countries 11. Annual Review |
| 2 | Bhutan | 1. Initiate Developing Country Extn Profile (CEP) | 1.CEP Work continues 2. Document Extension Innovations 3.Document Success Stories | 4.Work on Cross Learnings pathways on identified innovations 5.Studying the possibilities of scaling 6.Activate ICT Network to facilitate the above. 7. Mid - Term Review | 8.Exchange of Review visits & 9. Joint Actions on Collaborative mode with stakeholders | 10.Replicon of scalable innovations/ experiences & success stories in member countries 11. Annual Review |
| 3 | India | 1. Initiate Developing | 1.CEP Work | 4.Work on Cross | 8.Exchange of | 10.Replicon of scalable |

| | | | | | | |
|---|-----------|---|---|---|--|--|
| | | Country Extn Profile (CEP) | continues 2. Document Extension Innovations 3. Document Success Stories | Learnings pathways on identified innovations 5. Studying the possibilities of scaling 6. Activate ICT Network to facilitate the above. 7. Mid - Term Review | Review visits & 9. Joint Actions on Collaborative mode with stakeholders | innovations/ experiences & success stories in member countries 11. Annual Review |
| 4 | Nepal | 1. Initiate Developing Country Extn Profile (CEP) | 1. CEP Work continues 2. Document Extension Innovations 3. Document Success Stories | 4. Work on Cross Learnings pathways on identified innovations 5. Studying the possibilities of scaling 6. Activate ICT Network to facilitate the above. 7. Mid - Term Review | 8. Exchange of Review visits & 9. Joint Actions on Collaborative mode with stakeholders | 10. Replicon of scalable innovations/ experiences & success stories in member countries 11. Annual Review |
| 5 | Sri Lanka | 1. Initiate Developing Country Extn Profile (CEP) | 1. CEP Work continues 2. Document Extension Innovations 3. Document | 4. Work on Cross Learnings pathways on identified innovations 5. Studying | 8. Exchange of Review visits & 9. Joint Actions on Collaborative mode with | 10. Replicon of scalable innovations/ experiences & success stories in member countries 11. Annual |

| | | | | | | |
|---|-----------------|--|--------------------|--|--------------|--|
| | | | nt Success Stories | the possibilities of scaling 6. Activate ICT Network to facilitate the above. 7. Mid - Term Review | stakeholders | Review |
| | Phase-II | | | | | |
| 6 | Maldives | | | | | April/May, 25 1. Initiate Developing Country Extn Profile (CEP) |
| 7 | Afghanistan | | | | | April/May, 25 1. Initiate Developing Country Extn Profile (CEP) |
| 8 | Pakistan | | | | | April/May, 25 1. Initiate Developing Country Extn Profile (CEP) |